
Georgia Date:

User: mjarrard Department of Transportation Page 1 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

02/28/2018

00/00/0000

1547 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

1547 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,856,308.44

$34,183,352.33

$3,966,569.17

88.94%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,856,308.44 $34,183,352.33 $3,966,569.17 88.94% $188,623.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjarrard Department of Transportation Page 2 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $25,511,794.19 $25,360,895.63 $150,898.56

Non-Participating $6,377,945.09 $6,340,220.56 $37,724.53

Total Earnings $31,889,739.28 $31,701,116.19 $188,623.09

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $31,889,739.27 $31,701,116.18 $188,623.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $31,889,739.27 $31,701,116.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $188,623.09

$0.00$0.00



Georgia Date:

User: mjarrard Department of Transportation Page 3 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 15,859.010

 20.500 .000

 

 

15,859.010 $.00 $325,109.71

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,300.000 4,021.770

 76.750 .000

 

 

4,021.770 $.00 $308,670.85

Category Amount: $0.00 $633,780.56

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 122.810

TL & H LIME 57.950 .000

Payment Reduction-25mm Superpave

                                                            

122.810 $.00 $7,116.84

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  18,700.000 18,941.700

MATL & H LIME 65.000 192.670

 

 

19,134.370 $12,523.55 $1,243,734.05

Category Amount: $12,523.55 $1,250,850.89

Category Number: 0030 ROADWAY

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 865.490

MATL & H LIME 64.250 .000

Temp. Recycl. Asph. 12.5mm SuperPave

                                                            

865.490 $.00 $55,607.73

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 831.520

L & H LIME 63.250 .000

Temp. Recycl Asph 19mm SuperPave

                                                            

831.520 $.00 $52,593.64

Category Amount: $0.00 $108,201.37

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0065 413-1000     BITUM TACK COAT GL  19,900.000 26,871.000

 2.850 .000

 

 

26,871.000 $.00 $76,582.35

Category Amount: $0.00 $76,582.35



Georgia Date:

User: mjarrard Department of Transportation Page 4 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0110 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  3,000.000 3,024.600

 11.500 .000

 

 

3,024.600 $.00 $34,782.90

0111 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,458.000 5,046.185

 33.000 .000

 

 

5,046.185 $.00 $166,524.11

0113 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,386.000 3,387.023

 41.000 .000

 

 

3,387.023 $.00 $138,867.94

0135 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  191.000 191.700

 602.000 .000

 

 

191.700 $.00 $115,403.40

0145 500-3201     CLASS B CONCRETE, RETAINING WALL CY  301.000 351.039

 627.000 .000

 

 

351.039 $.00 $220,101.45

0150 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  732.000 235.900

 38.750 649.300

 

 

885.200 $25,160.38 $34,301.50

0155 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  249.000 386.800

 15.250 .000

 

 

386.800 $.00 $5,898.70

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

0165 634-1200     RIGHT OF WAY MARKERS EA  434.000 291.000

 99.250 6.000

 

 

297.000 $595.50 $29,477.25



Georgia Date:

User: mjarrard Department of Transportation Page 5 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0180 641-1200     GUARDRAIL, TP W LF  5,917.000 6,307.866

 17.250 .000

 

 

6,307.866 $.00 $108,810.69

Category Amount: $25,755.88 $858,408.20

Category Number: 0050 BRIDGES

0195 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  520.000 545.705

 25.250 .000

 

 

545.705 $.00 $13,779.05

0210 500-3002     CLASS AA CONCRETE CY  262.000 262.003

 626.000 .000

 

 

262.003 $.00 $164,013.88

0211 500-3002     CLASS AA CONCRETE CY  .000 77.100

 250.400 .000

Class AA Concrete, Filler

                                                            

77.100 $.00 $19,305.84

0220 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  702.000 702.190

 130.000 .000

1

 

702.190 $.00 $91,284.70

Category Amount: $0.00 $288,383.47

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 562.190

 116.000 .000

1

 

562.190 $.00 $65,214.04

Category Amount: $0.00 $69,394.84



Georgia Date:

User: mjarrard Department of Transportation Page 6 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 ATMS

0350 647-2140     PULL BOX, PB-4 EA  1.000 .000

 1180.000 1.000

 

 

1.000 $1,180.00 $1,180.00

0360 682-6120     CONDUIT, RIGID, 2 IN LF  50.000 60.000

 8.950 .000

 

 

60.000 $.00 $537.00

0365 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  2,738.000 3,016.000

 FIBER 7.250 .000

 

 

3,016.000 $.00 $21,866.00

0380 935-3402     FIBER OPTIC CLOSURE, FDC (RACK MOUNTED), 12 FIBEREA  2.000 3.000

 1500.000 .000

 

 

3.000 $.00 $4,500.00

Category Amount: $1,180.00 $28,083.00

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 24.000

 274.000 .000

 

 

24.000 $.00 $6,576.00

0425 163-0232     TEMPORARY GRASSING AC  25.000 44.991

 525.000 .000

 

 

44.991 $.00 $23,620.28

0430 163-0240     MULCH TN  1,035.000 950.368

 168.000 1.442

 

 

951.810 $242.26 $159,904.08

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 1,699.125

 9.900 566.375

 

 

2,265.500 $5,607.11 $22,428.45



Georgia Date:

User: mjarrard Department of Transportation Page 7 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0450 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 14.250

 684.000 4.750

 

 

19.000 $3,249.00 $12,996.00

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 28.000

 274.000 .000

 

 

28.000 $.00 $7,672.00

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  234.000 189.000

 126.000 63.000

 

 

252.000 $7,938.00 $31,752.00

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 13,940.500

 0.500 .000

 

 

13,940.500 $.00 $6,970.25

0480 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  7,392.000 1,301.450

 2.800 433.818

 

 

1,735.268 $1,214.69 $4,858.75

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 70.000

 45.500 .000

 

 

70.000 $.00 $3,185.00

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  34,300.000 19,086.500

 1.750 5,857.500

 

 

24,944.000 $10,250.63 $43,652.00

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 28,811.175

 2.750 .000

 

 

28,811.175 $.00 $79,230.73



Georgia Date:

User: mjarrard Department of Transportation Page 8 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 7.954

 630.000 .000

 

 

7.954 $.00 $5,011.02

Category Amount: $28,501.69 $407,856.56

Category Number: 0070 PERMANENT EROSION CONTROL

0540 716-2000     EROSION CONTROL MATS, SLOPES SY  38,235.000 39,666.381

 0.950 .000

 

 

39,666.381 $.00 $37,683.06

Category Amount: $0.00 $37,683.06

Category Number: 0060 TEMPORARY EROSION CONTROL

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 6,721.222

 0.950 .000

 

 

6,721.222 $.00 $6,385.16

Category Amount: $0.00 $6,385.16

Category Number: 0070 PERMANENT EROSION CONTROL

0555 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  510.000 1,322.686

 36.750 .000

 

 

1,322.686 $.00 $48,608.71

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 1,203.543

 52.000 .000

 

 

1,203.543 $.00 $62,584.24

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 322.900

 34.750 .000

 

 

322.900 $.00 $11,220.78

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 2,717.073

 4.300 .000

 

 

2,717.073 $.00 $11,683.41

Category Amount: $0.00 $134,097.14



Georgia Date:

User: mjarrard Department of Transportation Page 9 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69

Category Number: 0070 PERMANENT EROSION CONTROL

0585 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  84.000 158.278

 46.250 .000

 

 

158.278 $.00 $7,320.36

Category Amount: $0.00 $7,320.36

Category Number: 0100 WATER AND SANITARY SEWER

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 6,015.300

 45.250 .000

 

 

6,015.300 $.00 $272,192.33

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 3,708.900

 53.000 .000

 

 

3,708.900 $.00 $196,571.70

0625 670-1040     WATER MAIN, 4 IN LF  120.000 200.000

 79.500 .000

 

 

200.000 $.00 $15,900.00

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 9,233.101

 12.750 .000

 

 

9,233.101 $.00 $117,722.04

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 1,288.000

 11.500 .000

 

 

1,288.000 $.00 $14,812.00



Georgia Date:

User: mjarrard Department of Transportation Page 10 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 556.500

 45.500 .000

 

 

556.500 $.00 $25,320.75

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 9,882.283

 37.500 .000

 

 

9,882.283 $.00 $370,585.61

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 4,756.713

 52.250 .000

 

 

4,756.713 $.00 $248,538.25

0680 670-2120     GATE VALVE, 12 IN EA  31.000 36.000

 1910.000 .000

 

 

36.000 $.00 $68,760.00

0685 670-2100     GATE VALVE, 10 IN EA  21.000 24.000

 1560.000 .000

 

 

24.000 $.00 $37,440.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 13.000

 1110.000 .000

 

 

13.000 $.00 $14,430.00

0695 670-2060     GATE VALVE, 6 IN EA  45.000 51.000

 813.000 .000

 

 

51.000 $.00 $41,463.00

0700 670-2040     GATE VALVE, 4 IN EA  2.000 6.000

 704.000 .000

 

 

6.000 $.00 $4,224.00

0705 670-2020     GATE VALVE, 2 IN EA  1.000 10.000

 1740.000 .000

 

 

10.000 $.00 $17,400.00



Georgia Date:

User: mjarrard Department of Transportation Page 11 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0725 670-3106     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 INEA  1.000 2.000

 7550.000 .000

 

 

2.000 $.00 $15,100.00

0735 670-4000     FIRE HYDRANT EA  19.000 28.000

 3670.000 .000

 

 

28.000 $.00 $102,760.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 16.000

 581.000 .000

 

 

16.000 $.00 $9,296.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 31.000

 559.000 .000

 

 

31.000 $.00 $17,329.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 5.000

 671.000 .000

 

 

5.000 $.00 $3,355.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 4.000

 801.000 .000

 

 

4.000 $.00 $3,204.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 13.000

 788.000 .000

 

 

13.000 $.00 $10,244.00

0785 670-8340     DBL STRAP SADDLE, 8 IN X 2 IN EA  5.000 6.000

 779.000 .000

 

 

6.000 $.00 $4,674.00

0795 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  119.000 119.000

 295.000 2.000

 

 

121.000 $590.00 $35,695.00



Georgia Date:

User: mjarrard Department of Transportation Page 12 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0805 670-9920     REMOVE EXISTING FIRE HYDRANT EA  8.000 16.000

 405.000 1.000

 

 

17.000 $405.00 $6,885.00

0810 668-3300     SAN SEWER MANHOLE, TP 1 EA  79.000 81.000

 2790.000 .000

 

 

81.000 $.00 $225,990.00

0830 611-8050     ADJUST MANHOLE TO GRADE EA  15.000 5.000

 578.000 4.000

 

 

9.000 $2,312.00 $5,202.00

0860 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  29.000 61.000

 578.000 .000

 

 

61.000 $.00 $35,258.00

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $3,307.00 $2,026,176.68

Category Number: 0080 SIGNING AND MARKING

0920 654-1001     RAISED PVMT MARKERS TP 1 EA  408.000 309.000

 3.500 87.000

 

 

396.000 $304.50 $1,386.00

0925 654-1003     RAISED PVMT MARKERS TP 3 EA  1,155.000 846.000

 3.500 381.000

 

 

1,227.000 $1,333.50 $4,294.50

0930 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  180.000 108.000

 68.250 74.000

 

 

182.000 $5,050.50 $12,421.50



Georgia Date:

User: mjarrard Department of Transportation Page 13 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

0935 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  15.000 12.000

 78.750 4.000

 

 

16.000 $315.00 $1,260.00

0955 652-0094     PAVEMENT MARKING, SYMBOL, TP 4 EA  43.000 .000

 52.500 44.000

 

 

44.000 $2,310.00 $2,310.00

0960 652-0110     PAVEMENT MARKING, ARROW, TP 1 EA  43.000 .000

 36.750 43.000

 

 

43.000 $1,580.25 $1,580.25

0965 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,517.000 2,015.760

 3.400 2,301.787

 

 

4,317.547 $7,826.08 $14,679.66

0970 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,052.000 941.223

 3.400 1,225.500

 

 

2,166.723 $4,166.70 $7,366.86

0975 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  33.000 12.000

 105.000 19.000

 

 

31.000 $1,995.00 $3,255.00

0990 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000

 0.120 .000

 

 

5,750.000 $.00 $690.00

0995 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000

 0.140 .000

 

 

5,777.000 $.00 $808.78

1000 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  42,250.000 23,221.000

 0.410 8,676.000

 

 

31,897.000 $3,557.16 $13,077.77
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User: mjarrard Department of Transportation Page 14 of 19

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

1005 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  54,360.000 42,981.000

 0.410 4,346.000

 

 

47,327.000 $1,781.86 $19,404.07

1010 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  15,840.000 9,147.000

 2.100 5,415.500

 

 

14,562.500 $11,372.55 $30,581.25

1015 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,440.000 905.000

 6.300 493.000

 

 

1,398.000 $3,105.90 $8,807.40

1020 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 43,690.000 34,330.000

 0.280 8,586.000

 

 

42,916.000 $2,404.08 $12,016.48

1025 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 650.000 476.000

 0.280 919.000

 

 

1,395.000 $257.32 $390.60

Category Amount: $47,360.40 $134,330.12

Category Number: 0090 SIGNALS

1045 615-1200     DIRECTIONAL BORE - LF  180.000 185.000

 17.250 .000

2 IN

 

185.000 $.00 $3,191.25

1050 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 70700.000 .100

1

 

.900 $7,070.00 $63,630.00

1065 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 63700.000 .100

4

 

.900 $6,370.00 $57,330.00

Category Amount: $13,440.00 $124,151.25
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Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

1090 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  678.000 924.000

 3.450 .000

 

 

924.000 $.00 $3,187.80

1095 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  533.000 410.160

 13.750 152.500

 

 

562.660 $2,096.88 $7,736.58

1105 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,487.000 1,376.320

 15.750 263.695

 

 

1,640.015 $4,153.20 $25,830.24

1110 636-2070     GALV STEEL POSTS, TP 7 LF  3,459.000 3,099.640

 6.300 729.000

 

 

3,828.640 $4,592.70 $24,120.43

Category Amount: $10,842.78 $60,875.05

Category Number: 0030 ROADWAY

1130 207-0203     FOUND BKFILL MATL, TP II CY  700.000 1,074.796

 44.750 .000

 

 

1,074.796 $.00 $48,097.12

1140 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  33.000 64.300

 30.500 .000

 

 

64.300 $.00 $1,961.15

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 144.000

 49.250 .000

 

 

144.000 $.00 $7,092.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 12,541.516

 27.500 .000

 

 

12,541.516 $.00 $344,891.69
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Estimate Summary By Project

Estimate Number: 0049

04/02/2018

Project Number 250470-      
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This
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Auth Qty
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Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 6,645.933

 32.250 .000

 

 

6,645.933 $.00 $214,331.34

1205 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,285.000 2,866.300

 39.500 .000

 

 

2,866.300 $.00 $113,218.85

1240 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  59.000 64.000

 130.000 .000

 

 

64.000 $.00 $8,320.00

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 193.000

 2190.000 5.000

 

 

198.000 $10,950.00 $433,620.00

1250 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  159.000 203.051

 210.000 .000

 

 

203.051 $.00 $42,640.71

1255 668-1200     CATCH BASIN, GP 2 EA  16.000 14.000

 2400.000 1.000

 

 

15.000 $2,400.00 $36,000.00

1265 668-2100     DROP INLET, GP 1 EA  42.000 57.000

 1650.000 -2.000

 

 

55.000 $-3,300.00 $90,750.00

1275 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 5.000

 570.000 .000

 

 

5.000 $.00 $2,850.00

1285 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 4.000

 736.000 .000

 

 

4.000 $.00 $2,944.00
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Contract ID: B14677-13-T00-0
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PeriodUnits
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AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 34.000

 1710.000 10.000

 

 

44.000 $17,100.00 $75,240.00

1305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  26.000 65.715

 210.000 -47.091

 

 

18.624 $-9,889.11 $3,911.04

1310 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  72.000 43.300

 210.000 37.916

 

 

81.216 $7,962.36 $17,055.36

1315 668-4313     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 3LF  17.000 .000

 242.000 21.133

 

 

21.133 $5,114.19 $5,114.19

1330 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  4.000 9.000

 2190.000 .000

 

 

9.000 $.00 $19,710.00

1380 500-3107     CLASS A CONCRETE, RETAINING WALL CY  192.000 192.001

 841.000 .000

 

 

192.001 $.00 $161,472.84

1385 511-1000     BAR REINF STEEL LB  13,492.000 13,492.053

 0.790 .000

 

 

13,492.053 $.00 $10,658.72

Category Amount: $30,337.44 $1,639,879.01

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21
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Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61

1410 600-0001     FLOWABLE FILL CY  109.000 241.822

 204.000 .000

 

 

241.822 $.00 $49,331.69

1440 647-0200     TRAFFIC DETECTION LOOP SYSTEM, NO- LS  1.000 .000

 6880.000 1.000

1

 

1.000 $6,880.00 $6,880.00

1470 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  1.000 2.000

 10600.000 .000

 

 

2.000 $.00 $21,200.00

Category Amount: $6,880.00 $90,876.30

Category Number: 0100 WATER AND SANITARY SEWER

1495 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  230.000 231.839

 125.000 .000

 

 

231.839 $.00 $28,979.88

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $0.00 $42,085.01

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 17.250

 1330.000 5.750

 

 

23.000 $7,647.50 $30,590.00
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Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 44.000

 555.000 .000

 

 

44.000 $.00 $24,420.00

Category Amount: $7,647.50 $55,010.00

Category Number: 0070 PERMANENT EROSION CONTROL

7001 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  .000 2,441.862

 1.670 .000

ECTC FA No 1

ECTC FA No 1

2,441.862 $.00 $4,077.91

Category Amount: $0.00 $4,077.91

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -814,565.330

 1.000 -1,581.440

(IN# 1)

                                                            

-816,146.770 $-1,581.44 ($816,146.77)

Category Amount: $-1,581.44 $-816,146.77

Category Number: 0090 SIGNALS

9110 004-0022     EXTRA WORK - LS  .000 .500

 4856.580 .500

TRAFFIC SIGNAL #1 - RIVERWATCH PKWY @ WASHINGTON ROAD

                                                            

1.000 $2,428.29 $4,856.58

Category Amount: $2,428.29 $4,856.58

Category Number: 0030 ROADWAY

9155 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 417.000

 25.450 .000

                                                            

                                                            

417.000 $.00 $10,612.65

Category Amount: $0.00 $10,612.65

Project Total Amount: $188,623.09 $31,889,739.28


